ECS Configuration Change Request

CCR No. 95-0949B	**Logged Date** 12/20/95	**Rev.** B	**Request Type** CCR
Priority Routine [X] Urgent [ ] Emergency [ ]		**Affected Release**	**Change Class** II

Title (description) Supported CLS Hardware

Documents Affected	**Source Nos** (RID, NCR, etc.) **or Tech Reference**

RTM Changed [X] **Start New Baseline** [ ]

Problem

Hardware platforms supported by the SCDO Client subsystem are not specified in the requirements.

Proposed Solution

Change L4 requirements to specify the hardware platforms that the Client (CLS) subsystem software will be compiled and tested on. Changes are indicated in the following flies:

attach1.doc - general reference file

attach2.doc - L4 rqmt changes

attach3.doc - add/delete RbR to L4 links

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [ ]

QA [ ] Rel. A [X] Rel. B [X] Rel. IR1 [ ] SCDO Supp [ ] SMO [X] Subconts [ ]

Other _____

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [ ] Other

Additional LOC _____ Man-Months _____

Materials

Originator Mac McDonald (Signed) Mac McDonald 12/22/95
Signature Date

Office SCDO DE Office Manager (Signed) Paul Fingerman 12/22/95
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Deferred [ ] Disapproved [ ]

Comments:

CCB Chairperson _____
Signature Date