ECS Configuration Change Request

CCR No. 96-1006	**Logged Date** 09/10/96	**Rev.** -	**Request Type** CCR
Priority Routine [ ] Urgent [ ] Emergency [X]		**Affected Release** A	**Change Class** II

Title (description) IMS Release A Validation RTM Update

Documents Affected
F&PRS

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC-96-0412

RTM Change [X] **Start New Baseline** [ ]

Problem

- Update baseline of RTM RbR Class for Release A CSR is needed.
- Data reflects RTM VERSION073196.
- Missing links to proper Level 4s from RbR class.
- Non appropriate links from RbR class to Level 4s.

Proposed Solution

- Incorporate Table RbR.
- Incorporate Deletions and Additions Link table.
- Have followup or concurrent CCRs for L3, IRD, ATs, ITs, L4, External_Interface, COTS, and/or COMPONENT Classes as warranted.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [ ]

QA [X] Rel. A [X] Rel. B [ ] Rel. IR1 [ ] MRS [ ] SMO [X] Subconts [ ]

A.1 [ ] Other _____

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC _____ Man-Months _____

Materials

Originator Ali Rezaiyan (Signed) Ali Rezaiyan 09/10/96
Signature Date

Office _____ Office Manager (Signed) Farzad Davarya 09/10/96
Signature Date

Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (Signed) R E Clinard 09/11/96
Signature Date