ECS Configuration Change Request

CCR No. 96-1021	**Logged Date** 8/27/96	**Rev.**	**Request Type** CCR
Priority Routine [ ] Urgent [ ] Emergency [X]		**Affected Release** A	**Change Class** II

Title (description) Update Landsat-7 RbR to L4 linkages for Rel A.

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC 96-0412
Implement after emergency CCRs for CLS and DMS L4s and CCR 96-0909A

RTM Change [X] **Start New Baseline** [ ]

Problem

This CCR updates Release A links between Landsat-7 RBRs by L4 requirements. L4 links are added and deleted. Additional L4 requirements are in development.

Note: This CCR must be implemented in to the RTM database subsequent to CCR 96-0909A and after CCRs which implement recent changes to CLS and DMS L4 requirements.

Proposed Solution
Implement attached changes to L4 linkages to Landsat-7 RBRs for Release A.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [ ]

QA [ ] Rel. A [X] Rel. B [ ] Rel. IR1 [ ] MRS [ ] SMO [X] Subconts [ ]

A.1 [ ] Other _____

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC _____ Man-Months _____

Materials

Originator George Krebs (signed) George Krebs 8/26/96
Signature Date

Office SMO Office Manager (signed) Ed Nicosia 8/29/96
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) R. C. Barbiere 8/27/96
Signature Date