ECS Configuration Change Request

CCR No. 96-1213A	**Logged Date** 10-29-96	**Rev.** A	**Request Type** CCR
Priority Routine [x] Urgent [ ] Emergency [ ]		**Affected Release** A & B	**Change Class** II

Title (description)
Fix L3 IMS-0090 & EOC-5030 in response to GSFC memo (8/19/96)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
NCR- ECSed04007 & ECSed04092
ECS CCB action item: AC-96-0489 (CCR 2 of 3)

RTM Change [x] **Start New Baseline** [ ]

Problem

GSFC CCR #505-01-41-105 and 505-01-41-108 made changes to two L3 requirement that did not get changed in the ECS RTM.

Rev A makes minor editorial changes to the original posting of the CCR 96-1213 .

Proposed Solution
Make the required changes to IMS-0090 and EOC-5030 to reflect the changes as provided in the two GSFC CCRs. Additionally, fix the RBR requirements associated to the L3s. These changes do not impact any other dependent class of RTM.

Implement the following tables into RTM:
Table 2 - L3 changes
Table 3 - RBR changes

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [x]	M&O [ ]
Procurement [ ]	QO [ ]	Rel. Dev [x]	Rel. A [x]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [ ]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [ ] Other

Additional LOC _____ Man-Months _____

Materials

Originator Monica Johnson — Monica Johnson — Signature — 10/27/96 — Date

Office SMO — Office Manager Farzad Davarya — Signature — 10/29/96 — Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) R.E. Clinard — Signature — 10/30/96 — Date