ECS Configuration Change Request

CCR No. 96-1351A	**Logged Date** 12/05/96	**Rev.** A	**Request Type** CCR
Priority Routine [ ] Urgent [x] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description) **Release B Allocation to B0 and B1 For Level 4 DPS Requirements**

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
RTM Data Dictionary RTM Reports on home page	AC 96-0561

RTM Change [x] **Start New Baseline** [ ]

Problem

The Release B Level 4 requirements need to be changed from Release B to Release B0 or B1 as a result of the Release B Re-plan. These updated allocations need to be entered into the RTM along with any unspecified values in the required fields (req_type, ver_method, ver_status) to allow loading of the RTM with the B0/B1 allocations.

Proposed Solution

Allocates Release B DPS L4 requirements to the correct B0 or B1 Release, as appropriate.

Use the RTM Database as of 11/8/96. Use the following default value for ver_status ---- unverified. Other minor editorial and textual changes are also implemented. The attached Table 1 summarizes all the required changes.

Use the following reference documents as guides:

1) Release B Replan Functionality by Phase, November 1996, Revision 2 (Mary Armstrong)

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [x]	M&O [x]
Procurement [ ]	QO [x]	Rel. Dev [x]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator G. Krebs George N. Krebs 12/5/96
Signature Date

Office Syst. Engr. Office Manager Farzad Davarya 12/6/96
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson Paul Fingerman 12/6/96
Signature Date