ECS Configuration Change Request

CCR No. 97-0003	**Logged Date** 1/2/97	**Rev.** -	**Request Type** CCR
Priority Routine [ ] Urgent [x] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description) Update DADS RbRs to carry over interpretation text from RbR#A to RbR#B

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** AC 96-0561

RTM Change [x] **Start New Baseline** [ ]

Problem

1. Release B RbRs do not have all interpretation text.
2. Many Release B RbRs have blank a_verif_stat fields.
3. Several requirement types are entered incorrectly.

Proposed Solution

1. Carry over relevant interpretation text from DADS Release A RbRs to Release B RbRs.
2. Add the status of un-verified to the blank a_verif_stat fields.
3. Correct the requirement types appropriately.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [x]	M&O [x]
Procurement [ ]	QO [x]	Rel. Dev [x]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator Jack Tsou (signed) Jack Tsou 1/2/97
Signature Date

Office SMO Office Manager (signed) Edward J. Nicosia 1/3/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Paul Fingerman 1/9/97
Signature Date