ECS Configuration Change Request

CCR No. 97-0056A	**Logged Date** 2/4/97	**Rev.** A	**Request Type** CCR
Priority Routine [x] Urgent [ ] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description) Update External Interface Class and Add Release B Links

Documents Affected NONE	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** AC-96-0491

RTM Change [x] **Start New Baseline** [ ]

Problem

missing RTM information;

Rev A - FDF info missing

Proposed Solution

Add RTM information where needed;

Rev A added FDF information

.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [x]	M&O [ ]
Procurement [ ]	QO [x]	Rel. Dev [x]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator Sandra Atallah (signed) Sandra K. Atallah 2/4/97

Signature Date

Office SMO / I/F Engineering Office Manager (signed) Jim LeFebvre 2/4/97

Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Farzad Davarya 2/5/97

Signature Date