ECS Configuration Change Request

CCR No. 97-0232A	**Logged Date** 2/26/97	**Rev.** A	**Request Type** CCR
Priority Routine [ ] Urgent [X] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description) Delete, Modify, and Add Level 4 PLS Requirements

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC 96-0561

RTM Change [X] **Start New Baseline** [ ]

Problem

Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement_category; `SDPS' for segment; `functional' for type (L4s and RbRs).
Revision A adds Table 4 which shows the PLS L4 linkages to RbRs, clarifies PLS requirement wording in PLS-00130,720,406, and 2610. Fix punctuation in PLS-01040,2010,2050,2036,and 2230. Fix misspelled words in PLS-00715 and PLS-02040.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [X]	FOS [ ]	M&O [X]
Procurement [ ]	QO [X]	Rel. Dev [X]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [X]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator R. Durachka (signed) Ronald W. Durachka 3/6/97
Signature Date

Office Sys.Engr. Office Manager (signed) Edward Nicosia 3/6/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Paul Fingerman 3/6/97
Signature Date

Microsoft Word File: cm01oc96.doc; 3/7/97; 10:24; 1; Nicosia, E. J.; X0795;