ECS Configuration Change Request

CCR No. 97-0235	**Logged Date** 2-27-97	**Rev.** -	**Request Type** CCR
Priority Routine ☐ Urgent ☒ Emergency ☐		**Affected Release**	**Change Class** 11

Title (description) MSS B0 Level 4 Requirements Change in Requirement Type from "procedural" to "interface"

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
ECS CCB - AC-96-0561

RTM Change ☒ **Start New Baseline** ☐

Problem
MSS Release B0 Level 4: C-MSS-60240, C-MSS-60242, C-MSS-60244, C-MSS-60246, C-MSS-60248, and C-MSS-60250 are of requirement type "procedural" with test cases.

Proposed Solution
This CCR changes the requirement type from "procedural" to "interface".

For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" for verification methods; "approved" for L4 status; "mission essential" for req_category; "CSMS" for segment; "functional" for req_type (L4s and RBRs).

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☒	FOS ☐	M&O ☐
Procurement ☐	QO ☒	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☒ Other

Additional LOC _____ Man-Months _____

Materials

Originator Mark Alabastro (signed) Mark Alabastro 2/27/97
Signature Date

Office Sys.Eng. Office Manager (signed) Edward J. Nicosia 2/27/97
Signature Date

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson (signed) Paul Fingerman 3/3/97
Signature Date