ECS Configuration Change Request

CCR No. 97-0398A	**Logged Date** 4/1/97	**Rev.** A	**Request Type** CCR
Priority Routine [ ] Urgent [X] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description) EOSD B0 Validation and MSS adequacy

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC 96-0561

RTM Change [X] **Start New Baseline** [ ]

Problem

Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Rev A is in response to comments on the original - remove a proposed link.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); 'unverified' for verification status (L4s); and ` approved ` for L4 status. Data reflects RTM 3/14/97 baseline.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [ ]	M&O [ ]
Procurement [ ]	QO [x]	Rel. Dev [x]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator Brian McNamee (signed) Brian McNamee 4/1/97
Signature Date

Office SMO Office Manager (signed) Edward J. Nicosia 4/1/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Paul Fingerman 4/10/97
Signature Date