ECS Configuration Change Request

CCR No. 97-0445A	Logged Date 4/2/97	Rev. A	Request Type CCR
Priority Routine ☐ Urgent ☒ Emergency ☐		Affected Release B	Change Class II

Title (description) **B0 Validation IMS Attribute/Level 4 Requirement Link Changes for TAM/DID 304 issues.**

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC-96-0561

RTM Change ☒ **Start New Baseline** ☐

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).

Revision A: See Attached Sheet.

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☒	FOS ☐	M&O ☒
Procurement ☐	QO ☒	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☒ Other

Additional LOC _____ Man-Months _____

Materials

Originator Alton Davis, Jr. (signed) Alton Davis, Jr. 4/14/97
Signature Date

Office Systems Eng.. Office Manager (signed) Farzad Davarya 4/14/97
Signature Date

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson (signed) Paul Fingerman 4/15/97
Signature Date