ECS Configuration Change Request

CCR No. 97-0524A	**Logged Date** 4/9/97	**Rev.** A	**Request Type** CCR
Priority Routine [ ] Urgent [x] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description)
Modify FUI L4 Requirement Text

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC-97-0048

RTM Change [x] **Start New Baseline** [ ]

Problem
FOS FUI Level 4 requirement text need modifying in the current RTM baseline.

Proposed Solution
Modifiy FUI Level 4 requirement text: F-FUI-01185, F-FUI-02115, F-FUI-02980, F-FUI-03035, F-FUI-05605 and F-FUI-09160. See attachment 1.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [x]	M&O [x]
Procurement [ ]	QO [x]	Rel. Dev [ ]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator Rick Broome (signed) Carol Chachulski for Rick Broome 4/9/97
Signature Date

Office FOS Office Manager (signed) Deborah P. Dunn 4/10/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Paul Fingerman 4/10/97
Signature Date