ECS Configuration Change Request

CCR No. 97-0563A	**Logged Date** 5/2/97	**Rev.** A	**Request Type** CCR
Priority Routine ☐ Urgent ☒ Emergency ☐		**Affected Release** B1, B	**Change Class** II

Title (description) Removing DAO Processing and reducing total standard processing from 4.2 X to 4.0 X.

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** AC-96-0517, 96-0561 ESDIS CCR 505-01-41-117-A

RTM Change ☒ **Start New Baseline** ☐

Problem

- ESDIS CCR 505-01-41-117-A was established by government to transfer the responsibility for the implementation and operation of DAS processing to the DAO, Code 910(Archive and distribution of Level 4 products remains with the ECS). The ESDIS CCR 505-01-41-117-A also reduce the total processing estimate for post-launch AIT from 4.2 X to 4.0 X.
- This RTM CCR impacts Release. B RbRs and Release. B and B1 L4 requirements.
- Data reflects RTM VERSION0 04/18/97.
- Revision A removes Table. 2 of this RTM CCR that reduced the total processing estimate for post-launch AIT from 4.2 X to 4.0 X because L4 requirement S-DPS-60230 has been modified to reflect the 4.0X capacity in the recent approved CCR-97-0419A.

Proposed Solution

- Incorporate L4 requirement deletions provided by attached table.

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☒	FOS ☐	M&O ☐
Procurement ☐	QO ☒	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator Ali Rezaiyan (signed) Ali Rezaiyan 4/21/97
Signature Date

Office SMO Office Manager (signed) Edward J. Nicosia 4/21/97
Signature Date

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson (signed) Paul Fingerman
Signature Date