ECS Configuration Change Request

CCR No. 97-0576A	**Logged Date** 5/13/97	**Rev.** A	**Request Type** CCR
Priority Routine [ ] Urgent [x] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description) Update DADS RbRs to L4 Traces

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference:** AC 96-0561

RTM Change [x] **Start New Baseline** [ ]

Problem

Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to update DSS L4 requirements relating to storage and media resources, and to eliminate earlier L4s .

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).
Implement changes in attached Tables.
Revision A: Corrected typographical errors in Table 1 and Table 2. Instead of changing S-DSS-20300 from an STMGT CI to an SDSRV CI, a new level 4 was created, S-DSS-00226, that contains the correct CI name, and S-DSS-20300 will be deleted.

Impact Analysis:

Organizations Affected:

BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [ ]	M&O [x]
Procurement [ ]	QO [x]	Rel. Dev [x]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator Mike Hood (signed) Mike Hood 5/13/97
Signature Date

Office SMO Office Manager (signed) Farzad Davarya 5/13/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Joe Guzek 5/13/97
Signature Date