ECS Configuration Change Request

CCR No. 97-0627A	**Logged Date** 5/2/97	**Rev.** A	**Request Type** CCR
Priority Routine ☐ Urgent ☒ Emergency ☐		**Affected Release** B	**Change Class** II

Title (description) Release Attribute Update to ESN RbR

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC-96-0561

RTM Change ☒ **Start New Baseline** ☐

Problem

- Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.
- Revision A updates the key number for ESN-01360 and move interpretation text to clarification field for ESN-0650#B.

Proposed Solution

- Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RBRs); 'unverified 'for verification status (L4s) ; and `approved ` for L4 status. Data reflects RTM 4/18/97.

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☒	FOS ☐	M&O ☐
Procurement ☐	QO ☒	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator Ali Rezaiyan (signed) Ali Rezaiyan 4/30/97
Signature Date

Office SMO Office Manager (signed) Edward J. Nicosia 4/30/97
Signature Date

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson (signed) Paul Fingerman 5/1/97
Signature Date