ECS Configuration Change Request

CCR No. 97-0967	**Logged Date** 6/16/97	**Rev.** -	**Request Type** CCR
Priority Routine [ ] Urgent [X] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description)
Modify FOS Level 4 Requirements

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC-97-0048

RTM Change [X] **Start New Baseline** [ ]

Problem
A few FOS Level 4 requirements need clariifcation added and text modifications. Level 4 F-**ANA**-00570 should have been F-**FOS**-00570.

Proposed Solution
Modify appropriate level 4 requirements in attachments. Delete F-ANA-00570 and add F-FOS-00570 and its links.

Default values for L4s: req_status = approved; ver_status = unverified.
a_verification_status = un-verified; s_verification_status = un-verified

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [x]	M&O [x]
Procurement [ ]	QO [x]	Rel. Dev [ ]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC None Man-Months

Materials

Originator Carol Chachulski (signed) Carol Chachulski 6/16/97
Signature Date

Office FOS Office Manager (signed) Deborah Dunn 6/16/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Paul Fingerman 6/19/97
Signature Date