ECS Configuration Change Request

CCR No. 97-1211 A	**Logged Date** 10/22/97	**Rev.** A	**Request Type** CCR
Priority Routine [x] Urgent [ ] Emergency [ ]		**Affected Release** B	**Change Class** II

Title (description). New CLS B.1 L4 ASTER Requirements.

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
AC- 97-0126

RTM Change [X] **Start New Baseline** [ ]

Problem

New CLS ASTER DAR L4 requirements are needed for capturing capabilities of the DAR Tool for existing design.

Proposed Solution

Define new CLS L4 requirements and their linkage to the RBRs. Delete the duplicate L4 requirements. Data reflects RTM 9/16/97.

Revision A modifies S-CLS-19106, -19126, -19136, -19137, -19139, -19142, -19143 and S-CLS-19176; removes S-CLS-19131 and 19146; divides S-CLS-19140 into three requirements (S-CLS-19140, -19141, - 19142).

Revision A deletes S-CLS-13840, 14460, and 14470; adds a new attachment as a Reference Document.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [x]	FOS [ ]	M&O [ ]
Procurement [ ]	QO [x]	Rel. Dev [x]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontract [ ]	Sys. Eng [x]	Sys Verf Acpt [x]	

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator Sholeh Arshadi (signed) Sholeh Arshadi 10/17/97
Signature Date

Office Sys. Eng. Office Manager (signed) Farkhondeh Payne 10/20/97
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) Joe Guzek 10/22/97
Signature Date

CM01OC96 ***ECS***

Arshadi, sholeh;X0446; file: ecsccra.doc,10/22/97