ECS Configuration Change Request

CCR No. 98-0190	**Logged Date** 2/13/97	**Rev.** -	**Request Type** CCR

Priority Routine ☐ Urgent ☐ Emergency ☒	**Affected Release** Ver. 2 Drop 3	**Change Class** II

Title (description)
Version 2 Drop 3.02.02 (Patch)

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
VDD	NCR 11415

RTM Change ☐   **Start New Baseline** ☐

Problem
When the EcInGran process attempts to preprocess any data type it core
dumps somewhere inside of TOOLKIT.

Proposed Solution
Work-around to this problem:

A single new executable within the Ingest subsystem was built with an old (out of baseline) version of the Toolkit in order to prevent the core dumps within Ingest.

Impact Analysis:

Organizations Affected:

BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☐
Procurement ☐	QO ☒	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☐	Sys Verf Acpt ☐

Cost: None ☐ | Small ☐ (Not exceeding $100,000) | Medium ☐ ($100,000 to $500,000) | Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator LaVerne Jackson   (signed) Laverne Jackson   2/13/98
Signature   Date

Office DEV   Office Manager (signed) Mary Armstrong   2/13/98
Signature   Date

Disposition   Approved ☐   Approved w/Comment ☒   Forward ☐   Disapproved ☐

Comments: Approved for release to all DAACs, VATC and Mini-DAAC

CCB Chairperson (signed) Joe Guzek   2/13/98
Signature   Date