1. Originator Lensa Jalleta		2. Log Date 7/16/98	3. CCR #: 98-0815	4. REV: ---	5.Tel: 925-0820	6. Office : 2109C

7. Title: Modification of Requirements based on NCRs and deletion of Requirement S-CLS-30500

8. Originator Signature Lensa Jalleta		9. Date: 7/13/98	10. Class II	11. Type: CCR	12. Need Date:

13. Office Manager Signature Edward Nicosia	14. Date: 7/16/98	15. Date CCB Decision Needed: 8/5/98	16. Category of Change: RTM	17. Priority: Urgent

18. Documentation/Drawings Impacted:		19. Schedule Impact:	20. CI(s) Affected:

21. Release Affected: B0	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost None

26. Source Reference: NCR ☒ Action Item ☒ GSFC CCR ☐ Tech Ref: ☐ Other: ☐
NCRs: ECSed09972, ECSed10920 and ECSed14968. AC# 98-0294

27. Description of Change: (use additional Sheets as necessary)
1) NCR ID ECSed09972 "Data Validation": Based on this NCR, DSS Requirements (S-DSS-03370 and S-DSS-05745) need to be modified since they incorrectly state that SDSRV Validates both data and metadata while it only validates metadata.
2) NCR ID ECSed10920 "DART: Surface coverage overlay…": The CLS Requirement (S-CLS-19137) that dealt with "Surface coverage overlay" which was requested to be deleted at the time, has been modified as part of the JAVA DAR Tool Requirements. There is going to be a CCR that is modifying this requirement .Therefore, there is no need to

28. Proposed Solution: (use additional sheets if necessary)
Modify Reqts. S-DSS-03370, S-DSS-05745 and S-DPS-20695 and delete Requirement S-CLS-30500.

29. Alternate Solution: (use additional sheets if necessary)

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☐

32. Organization(s) Affected: Arch Off ☐ CM ☐ Clearcase Support Group ☐ Contracts ☐ ECS Chief Eng ☒ FOS ☐ M&O ☒ QO ☒ Rel Dev ☒ Procurement ☐ RTSC ☐ SDE ☐ Security ☐ Sys. Eng. ☒ Sys Verf Acpt ☒ Other ☐

33. Site(s) Affected: EDF ☐ Mini-DAAC ☐ VATC ☐ EDC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EDC ☐ GSFC ☐ Other ☐

34. Board Comments:	35. Work Assigned To:

36. Release Authorized____ | **37. CM Verified/Date:**

38. EDF/REL2 CCB Chair (Sign/Date):	39. Disposition: App __ A/C __ W__ Forward ECS __ Forward ESDIS ERB__	40. ESDIS ERB Concurrence:

41. ECS CCB Chair (Sign/Date): Joe Guzek 8/5/98	42. Disposition: App X A/C __ W___	43. CCR Closed Date:

CM01JL98

ADDITIONAL SHEET

CCR #: 98-0815
Rev: ---
Originator: Lensa Jalleta
Telephone: 925- 0820
Office: 2109C

Title: Modification of Requirements based on NCRs and deletion of Requirement S-CLS-30500

25. Description of Change:
3) NCR ID ECSed14968 " Unneeded staged input data stays undeleted": This NCR states that Currently, any input data staged, stays in the disk so Requirement S-DPS-20695 needs to be modified since it is not up-to-date with the functionality that is being delivered.

Requirement S-CLS-30500: "The GTWAY CI shall provide for the submission of Service Requests". needs to be deleted from RTM Database.

26. Proposed Solution:

27. Alternate Solution:

28. Consquence(s) If change(s) are not approved:

29. Explain (if necessary):

Maintenance Training:
Performance:
Operation Training:
Safety:
Service:
Support:
Test:

CM01A