ECS Configuration Change Request

CCR No. 95-0629	Logged Date 8/31/95	Rev. -	Request Type CCR

Priority Routine ☐ Urgent ☒ Emergency ☐ **Affected Release** **Change Class** II

Title (description)Release A Facilities Plan for the ECS Project

Documents Affected	**Source Nos** (RID, NCR, etc.) **or Tech Reference**
302-CD-002	

RTM Change ☐ **Start New Baseline** ☐

Problem
DID-302 is due to GSFC for approval on 9/14/95.

Proposed Solution
Place Release A Facilities Plan under configuration control

Impact Analysis:

Organizations Affected: BOO ☐ Contracts ☐ ESO ☐ FOS ☐ M&O ☒

QA ☒ Rel. A ☒ Rel. B ☐ Rel. IR1 ☐ MRS ☐ SMO ☐ Subconts ☐

Other _____

Cost: None ☐ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator Roger Nelson _____
Signature Date

Office M&O Office Manager _____
Signature Date

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

(Signed) R.E. Clinard 9/11/95

CCB Chairperson _____
Signature Date