ECS Configuration Change Request

CCR No. 96-0232	**Logged Date** 3/11/96	**Rev.** -	**Request Type** CCR

Priority Routine [x] Urgent [ ] Emergency [ ] | **Affected Release** B | **Change Class** II

Title (description)
Update to Rel. B DPS CDR DID-305 Design Document

Documents Affected	**Source Nos** (RID, NCR, etc.) **or Tech Reference**
305-CD-027 Release B SDPS Data Processing Subsystem Design Specification for the ECS Project	

RTM Changed [ ] **Start New Baseline** [ ]

Problem
Design has changed since last publication of this document.

Proposed Solution
New document reflects the new design of the Data Processing Subsystem

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [ ]

QA [ ] Rel. A [ ] Rel. B [x] Rel. IR1 [ ] SCDO Supp [X] SMO [ ] Subconts [ ]

Other _____

Cost: None [x] Small [ ]
(Not exceeding $100,000)
Medium [ ]
($100,000 to $500,000)
Large [ ]
(Over $500,000)

Schedule: None [x] Other

Additional LOC _____ Man-Months _____

Materials

Originator William Knauss _____ William Knauss 3/11/96
Signature   Date

Office Rel B _____ Office Manager _____
Signature   Date

Disposition Approved [X] Approved w/Comment [ ] Deferred [ ] Disapproved [ ]

Comments:

CCB Chairperson _____
Signature   Date

CM01MR95   **ECS**