CCR No. 96-0922A	**Logged Date** 8/13/96	**Rev.** A	**Request Type** CCR

Priority Routine [X] Urgent [ ] Emergency [ ]	**Affected Release** A	**Change Class** I I

Title (description) **IRD & RbR Updates to RTM**

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** AC-96-0412
	IRD Between the EOSDIS and the ASTER, Dec., 1995 & ESN RbR requirements

RTM Change [X] **Start New Baseline** [ ]

Problem
1. Attributes were missing from five (5) ASTER RbR A requirements.
2. Interpretation text deleted from one (1) ESN Release A RbR requirement.

Proposed Solution
1. Add appropriate req_cat, s_verification_method, a_verification_method, and a_verification_stat attributes for ASTER as shown in Table 1.
2. Delete Interpretation text from ESN Release A RbR in Table 2.

Impact Analysis:

Organizations Affected:

BOO [ ]	Contracts [ ]	ESO [ ]	FOS [ ]	M&O [ ]

QA [X]	Rel. A [X]	Rel. B [X]	Rel. IR1 [ ]	MRS [ ]	SMO [X]	Subconts [ ]

A.1 [ ]   Other _____

Cost: None [X]   Small [ ]   Medium [ ]   Large [ ]
                          (Not exceeding $100,000)   ($100,000 to $500,000)   (Over $500,000)

Schedule: None [X]   Other

Additional LOC _____   Man-Months _____

Materials

Originator Daniel Urbina   (signed) Daniel Urbina 8/13/96
                                         Signature   Date

Office SMO   Office Manager (signed) Farzad Davarya 8/13/96
                                         Signature   Date

Disposition Approved [X]   Approved w/Comment [ ]   Forward [ ]   Disapproved [ ]

Comments:

CCB Chairperson (signed) Marc Bensimon 8/14/96
                                         Signature   Date