# ECS Configuration Change Request

| **CCR No.** 97-0065 | **Logged Date** 1/21/97 | **Rev.** - | **Request Type** CCR |
|---|---|---|---|

| **Priority** Routine ☒ Urgent ☐ Emergency ☐ | **Affected Release** B | **Change Class** I I |
|---|---|---|

**Title** (description)
FOS Level 4 SSR Management Requirements

| **Documents Affected** | **Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** <br> AC-96-0457 |
|---|---|

**RTM Change** ☒ **Start New Baseline** ☐

**Problem**
Additional FOS Level 4 requirements are needed to capture the SSR management functions.

**Proposed Solution**
Add new Level 4 SSR Management requirements into current baseline.  See attachments.

**Impact Analysis:**

Organizations Affected:

| | | | | |
|---|---|---|---|---|
| BOO ☐ | Contracts ☐ | ECS Chief Eng ☐ | FOS ☒ | M&O ☐ |
| Procurement ☐ | QO ☐ | Rel. Dev ☐ | Rel. A ☐ | Rel. C ☐ | SCDO Arch. ☐ |
| Science Off ☐ | Security ☐ | Subcontrct ☐ | Sys. Eng ☐ | Sys Verf Acpt ☐ |

Cost:  None ☒  Small ☐ (Not exceeding $100,000)  Medium ☐ ($100,000 to $500,000)  Large ☐ (Over $500,000)

Schedule:  None ☒  Other

Additional LOC _____  Man-Months _____

Materials

Originator Carol  Chachulski  (signed) Carol Chachulski  1/20/97
Signature                                    Date

Office FOS  Office Manager  (signed) Debbie Dunn  1/21/97
Signature                                    Date

**Disposition**  Approved ☒  Approved w/Comment ☐  Forward ☐  Disapproved ☐

Comments:

CCB Chairperson  (signed)  Farzad Davarya  2/5/97
Signature                                    Date