CCR No. 97-0102	**Logged Date** 1/18/97	**Rev.** -	**Request Type** CCR

Priority Routine [X] Urgent [ ] Emergency [ ]	**Affected Release** B	**Change Class** II

Title (description)
Release B.0 SMC Network Baselines

Documents Affected None	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** None

RTM Change [ ]	**Start New Baseline** [ ]

Problem
Establish the SMC Network Baseline to support B.0 site installation.

Proposed Solution
Review and approve attached files containing:
1. SMC B.0 HW/Network Schematic supplied by ECS/SMO/ISS. (file: smc_networkBL.ppt)
2. SMC B.0 IP Address Assignments as shown in spreadsheet.   (file: SMChostBL.xls)
3. SMC B.0 IP Address Assignment/DAAC Network HW as supplied by ECS/SMO/ISS.
   (file:SMChostBL.xls, tabbed file)

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [ ]	M&O [ ]
Procurement [ ]	QO [ ]	Rel. Dev [X]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [ ]	Sys Verf Acpt [ ]	

Cost: None [X]   Small [ ]   Medium [ ]   Large [ ]
                 (Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)

Schedule: [ ]   Other
None

   Additional LOC   _____   Man-Months _____

   Materials

Originator C. Van Steenberg,   (signed) C. Van Steenberg   1/29/97
            Const. Ofc.
                                  Signature   Date

Office Const. Mgr.   Office Manager (signed) Chip Schwartz   1/29/97
                                       Signature   Date

Disposition   Approved [X]   Approved w/Comment [ ]   Forward [ ]   Disapproved [ ]

            CCB Chairperson   (signed)   Ramsey Billups   1/29/97
                               Signature   Date