# ECS Configuration Change Request

| CCR No. 97-0150 | Logged Date 2/10/97 | Rev. - | Request Type CCR |
|---|---|---|---|

| Priority | Routine [X] | Urgent [ ] | Emergency [ ] | Affected Release B | Change Class II |
|---|---|---|---|---|---|

**Title** (description)
Update Release B.0 Sun OS Patch List

| Documents Affected | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference |
|---|---|
| None | None |

**RTM Change** [ ]    **Start New Baseline** [ ]

**Problem**
Update Release B.0 Sun OS Patch Baseline

**Proposed Solution**
Review and approve attached file containing:
1. Release B.0 Sun OS Patch List for Solaris 2.5.1 (file: PatchSunBL.xls)
Additions are <u>underlined</u>, drops or edits are marked with ~~strikethroughs~~

**Impact Analysis:**

| Organizations Affected: | BOO [ ] | Contracts [ ] | ECS Chief Eng [ ] | FOS [ ] | M&O [ ] |
|---|---|---|---|---|---|
| Procurement [ ] | QO [ ] | Rel. Dev [X] | Rel. A [ ] | Rel. C [ ] | SCDO Arch. [ ] |
| Science Off [ ] | Security [ ] | Subcontrct [ ] | Sys. Eng [ ] | Sys Verf Acpt [ ] | |

| Cost: | None [X] | Small [ ] | Medium [ ] | Large [ ] |
|---|---|---|---|---|
| | | (Not exceeding $100,000) | ($100,000 to $500,000) | (Over $500,000) |

Schedule: None [ ]    Other

Additional LOC _____    Man-Months _____

Materials

Originator C. Van Steenberg, Const. Ofc.    (signed) Charleen Van Steenberg    2/10/97

Signature                                         Date

Office Const. Mgr.    Office Manager    (signed) Charles Schwartz    2/10/97

Signature                                         Date

| **Disposition** | Approved [X] | Approved w/Comment [ ] | Forward [ ] | Disapproved [ ] |
|---|---|---|---|---|

CCB Chairperson    (signed) Ramsey Billlups    2/12/97

Signature                                         Date

CM01OC96                                                        *ECS*