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CCR No. 96-1082A Logged Date 9/10/96 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_| |Affected Release A Change Class ||

Title (description) Add new RBR-L4 links and delete Inappropriate RBR-L4 links

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

EOSDIS-1VV-TAM-05-037-09/04/96

RTM Change Start New Baseline |:|

Problem
The IV&V contractor identified some issues with Release A RBR-L4 mappings. Some links should
be added, and a couple of links should be deleted, to address their issues.

Also, an inappropriate RBR-L4 link was detected in RTM by QO: A Release B level 4 requirement
was traced to a Release A RBR. This link should be deleted.

Proposed Solution
Add the links noted in the attachment.

Delete the links noted in the attachment.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O []

QA [] Rel. A [ ] Rel.B [ ] Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]

A.l |:| Other

Cost: None [ ] Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Carol Chachulski (Signed) Carol Chachulski 9/10/96
Signature Date
Office FOS Office Manager (Signed) Andy Miller 9/10/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) R.E. Clinard 910/96
Signature Date
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