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CCR No. 96-1092 Logged Date 9 / 9 / 9 6 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release A Change Class I I

Title (description)  Update text for F-CMS-10125

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
EOSDIS-IVV-TAM-05-037-09/04/96

RTM Change x Start New Baseline

Problem
The time tag format in F-CMS-10125 is incorrect.

Proposed Solution
Correct the requirement text.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Carol Chachulski (Signed)   Carol Chachulski                      9/9/96
Signature Date

Office FOS Office Manager (Signed)  Andy Miller             9/10/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  J. Guzek     9/11/96
Signature Date
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