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CCRNo. 96-1101 Logged Date 9/12/96 Rev. - Request Type CCR

Priority Routine [_] Urgent[_] Emergency Affected Release A Change Class ||

Title Add and Break Links Between SCF RBRs and Level 4 Requirements for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
F&PRS Tech Reference

Action Item Number AC-96-0412

RTM Change Start New Baseline |:|

Problem

A number of SCF RBRs either have excess Level 4s or have coverage problems.

(Data reflect RTM VERSIONO073196.)

Proposed Solution

Add links from SCF RBRs to existing Level 4 requirements.
De link RBRs to incorrect or unnecessary Level 4 requirements.
Use current keys.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B [] Rel. IR1 [] MRS [] SMO Subconts [ ]
Al[] Other

Cost: None Small [] Medium [] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Stanley A. West (Signed) Stan West  09/11/96
Signature Date
Office Office Manager (Signed) Ed Nicosia for Farzad Davarya 9/11/96
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) J. Guzek 9/11/96
Signature Date
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