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CCR No. 97-0110A Logged Date 2 / 1 3 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class 11

Title (description) MSS / SMC response to DID-304 rejection letter and TAM-08-008

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

r t m ECS CCB - AC-96-0561
222-WP-004-001 “Release B Replan for the
ECS Project”

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304
rejection letter comments.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use: `unverified' for acceptance and
system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement_category;
`SDPS' for segment; `functional' for type (L4s and RbRs).
Modifications in revisions A:
1) C-MSS-02720,C-MSS-36490,C-MSS-70600 were deleted in CCR-97-0018 there fore references to them in this CCR have
been modified.
2) The order of the requirements in the links list have been reversed so the primary come first.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Roger Gabin (signed)  Roger Gabin     2/13/97
Signature Date

Office Sys.Engr . Office Manager (signed)   Edward Nicosia   2/13/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman    3/21/97
Signature Date
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