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CCR No. 97-0202A Logged Date 2 / 2 0 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class 11

Title (description) SMC linkage changes  discovered by  the B0 Validation Review

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC-96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and.

The following links were to be deleted in the original CCR but this action was removed from Rev A.
SMC-3300#B-C-MSS-36330, SMC-3300#B-C-MSS-36375, SMC-3300#B-C-MSS-36435
SMC-3300#B-C-MSS-36480, SMC-3300#B-C-MSS-36540, SMC-3300#B-C-MSS-36600
SMC-3300#B-C-MSS-36750, SMC-3300#B-S-DMS-01075, SMC-2110#B-S-INS-60160
SMC-2110#B-S-INS-60170

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use: `unverified' for acceptance and system
verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement_category; `CSMS' for
segment; `functional' for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Roger Gabin Signed    Roger Gabin                2/26/97
Signature Date

Office Sys.Engr . Office Manager Signed    Edward J. Nicosia      2/26/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson Signed     Paul   Fingerman
Signature Date

CM01OC96  ECS


