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CCR No. 97-0272A Logged Date 4 / 0 1 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description) DADS RbR Updates in Response to TAM/DID 304 Rejection Letter Issues

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.
This CCR updates RbR DADS0412#B and DADS0412#B to L4 links, in response to TAM and DID 304
Rejection Letter issues. Two DSS L4 requirements are also changed from B0 to B1.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use:
'unverified' for acceptance and system verification status; 'test' for verification methods;
'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment.
Implement the attached DSS L4 Change Table (Table 2), the attached DSS L4 Addition Table (Table
3) and the attached Release B DADS RbR to L4 Link Additions Table (Table 4).
Table 1 is a reference table only, included to faciltiate overall review of the proposed changes.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator G. Krebs (signed)  George Krebs                       4/1/97
Signature Date

Office SMO Reqs Engr Office Manager (signed)  Farzad Davarya                      4/11/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   4/11/97
Signature Date
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