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CCR No. 97-0352A Logged Date 3/27/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description)
External Interfaces BO Validation changes for VO and NI

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Release B IRD Requirements, RbRs and links need updating based on B0 validation results.

Proposed Solution
IRD requirements attributes updated, RBR attributes updated. VO link changes indicated.

Rev A: add requirement deletion to reflect IRD change, correct typos.

Implement table(s)provided(data reflects RTM 3/14/97). Release B RbRs need updating based on BO validation. Clarification and/or
interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: ‘unverified’ for acceptance and system
verification status; ‘test’ for verification methods; ‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘interface’ for

req type.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng FOS M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator S. Atallah (signed) Sandra Atallah 3/27/97
Signature Date
Office SMO Office Manager (signed) Edward J. Nicosia 3/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 4/9/97
Signature Date
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