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CCR No. 97-0399A Logged Date 4 / 9 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release  B Change Class I I

Title (description) CLS IMS-1600#B

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
• Insufficient links from CLS L4 requirements to IMS-1600#B.

• Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to  B0 or B1.

Proposed Solution
• Incorporate appropriate links as provided by this RTM CCR.

• Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable attribute values use:
`unverified`  for acceptance and system verification status (RBRs); ‘unverified ’for verification status (L4s) ; and `approved ` for L4
status. Data reflects RTM 3/14/97.

• Revision A deletes S-CLS-13310, S-CLS-13320, S-CLS-13330, S-CLS-13340, S-CLS-13350, and S-CLS-13352 .

• Revision A adds new L4 requirement S-CLS-10065 to CLS subsystem and provides link from this new L4 to IMS-1600#B.

• Revision A provides changes to clarification text  modifications for IMS-1600#B.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed)   Sholeh Arshadi       4/9/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia       4/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek   4/9/97
Signature Date
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