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CCR No. 97-0741 Logged Date 05/05/97 |Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ | |Affected Release B Change Class ||

Title (description). 10S and Science Processing Library holdings..

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments.

Proposed Solution

Requirement and/or |ink modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RBRs); ‘unverified 'for verification
status (L4s) ; and "approved ~ for L4 status. Data refleCts RTM 4/18/97.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Sholeh Arshadi (signed) Sholeh Arshadi 5/5/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia 5/5/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed) Joe Guzek  5/7/97

Signature Date
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