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CCR No. 97-0944A Logged Date 6/18/97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release  B Change Class II

Title (description). CLS L4 Requirement Modifications  for B0 validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-
allowable attribute values use: `unverified`  for acceptance and system verification status (RBRs); ‘unverified
’for verification status (L4s) ; and `approved ` for L4 status. Data reflects RTM 5/23/97.

Revision A removes S-CLS-10565, S-CLS-10567, and their corresponding links to  the RBRs.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed)  Sholeh Arshadi                   6/18/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Farzad Davarya                    6/18/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                  6/19/97
Signature Date

CM01OC96  ECS


