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CCR No. 97-1237A Logged Date 9/3/97 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class II

Title (description) Address DADS Issues identified in IV&V TAM of 8/5/97

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:  AC 97-0099

RTM Change x Start New Baseline

Problem
Address DADS Issues identified in IV&V TAM of 8/5/97.

Proposed Solution

Modify RBRs, L4s, and associated links as shown in attached tables.

Revision A:  Incorporate comments from QO and Chief Engineer.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Parris Caulk (signed)  Parris Caulk      8/26/97
Signature Date

Office SMO Office Manager (signed)   Farzad    Davarya    8/26/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed) Paul Fingerman     9/3/97
Signature Date

CM01OC96  ECS


