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CCR No. 97-1530 Logged Date 11/3/97 Rev.        - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class  ii

Title:   B0 Cleanup for Y2K requirements.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change X Start New Baseline

Problem
1.  Delete requirement C-CLS-01800 and replace it with a new requirement S-CLS-01800.
2.  Delete requirement C-CLS-18100 and replace it with a new requirement S-CLS-18105.
3.  Delete links between EOSD0500#B and  C-CLS-01800, and between EOSD0500#B and C-CLS-18100.
4.  Create new links between EOSD0500#B and S-CLS-01800, and  between EOSD0500#B and S-CLS-18105.

Proposed Solution
Requirements and /or links are modified as warranted.  For non-assigned attribute values use.  ‘unverified’ for acceptance and
system verification status; ‘test’ for verification method(s); approved for L4 status; ‘mission essential’ for requirement_category;
‘CSMS’ for segment; ‘functional for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Imran Chughtai (signed)  Imran Chughtai            11/19/97
Signature Date

Office Systems Engr. Office Manager (signed)  Farkhondeh Payne        11/19/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                     11/19/97
Signature Date
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