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CCR No. 97-1586 Logged Date 11/7/97 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release Change Class I

Title (description) Deletion/Modifications to DPS L4 Requirements for BO Clean up.

Documents Affected Source Nos or Tech Reference AC - 97-0099

RTM Change Start New Baseline |:|

Problem

Deletion of Clarification text of Requirement S-DPS-20670 is needed since the clarification text does not apsz to
Release B; Deletion of Requirements S-DPS-20180, S-DPS-20190, S-DPS-21580 , S-DPS-20510, S-DPS-20520 is
needed since their functions are performed by PLS and are handled by other requirements.

Proposed Solution

. Delete Clarification text of Reqguirement S-DPS-20670; Delete Requirements S-DPS-20180, S-DPS-20190, S-DPS-
21580, S-DPS-20510, S-DPS-20520.

For non-allowable attribute values use: “unverified” for acceptance and system verification status; “test” for verification methods;
“approved” for L4 status; “mission essential” for req_category; “CSMS’ for segment; “functional” for req_type (L4s and RBRS).
Data reflects RTM baseline of 10/28/97.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng FOs [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [ ] Security [] Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator LensaJdleta (signed) Lensa Jalleta 11/11/97
Signature Date
Office Sys.Engr. Office Manager (signed) Farzad Davarya 11/17/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson

(signed) Joe Guzek  12/3/97

Signature Date
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