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CCR No. 98-0722 Logged Date 6/19/98 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class II

Title (description)
Confirmed TDRS Contact Schedule Report

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 98-0261

RTM Change x Start New Baseline

Problem
A new FOS Level 4 requirement is needed in the current RTM baseline to provide the operator with the capability to generate a
TDRS contact schedule report.

Proposed Solution
Add new FOS Level 4 requirement F-PAS-10615 and its links into the current RTM baseline.  See attached Tables 1 and 2.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS x M&O x

Procurement QO x Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC None Man-Months

Materials

Originator
Carol Chachulski (signed)  Carol Chachulski   6/19/98

Signature Date

Office FOS Office Manager (signed)  Debbie Dunn      6/19/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Mac McDonald   7/1/98
Signature Date

CM01OC96  ECS


