

ECS Configuration Change Request

CCR No. 95-0669	Logged Date 9/11/95	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Change to Clarification Text as a Result of QO Check			
Documents Affected RTM		Source Nos (RID, NCR, etc.) or Tech Reference CCR 95-0458 Action Item AC-95-0596	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem As a result of implementation of CCR 95-0458 (L3 RBR restructure), the QO found a number of ambiguous, erroneous, or partial comments in the clarification text of a number of L3 RBRs. Action Item AC-95-0596 described and introduced this issue at the 8/29/95 ECS CCB.			
Proposed Solution Make the indicated deletions and corrections noted on the attached Table			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other As soon as possible			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>A. Meilich</u> _____			
Signature		Date	
Office <u>SMO</u> Office Manager _____			
Signature		Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
(Signed) R.E. Clinard 9/15/95			
CCB Chairperson _____			
Signature		Date	