

ECS Configuration Change Request

CCR No. 95-0690A	Logged Date 9/14/95	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B, C		Change Class II
Title (description) FOS RBR Segment Allocation			
Documents Affected RTM		Source Nos (RID, NCR, etc.) or Tech Reference CCR95-0583	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The following RBR's are not allocated to FOS:.EOC-4140#B; EOC-7140#B; EOC-5010#C.			
Proposed Solution Change the Segment allocation from 'TBD' to 'FOS'. The change table has been updated to conform to RTM PI suggested format.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>A. Meilich</u>		(Signed) <u>A. Meilich</u> 9/20/95	
		Signature	Date
Office <u>SMO</u> Office Manager		(Signed) <u>R. E. Clinard</u> 9/20/95	
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(Signed) <u>R. E. Clinard</u> 12/12/95	
		Signature	Date