

ECS Configuration Change Request

CCR No. 95-0747	Logged Date 10-2-95	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) RTM L4 requirement change in response to NASA comments against CSMS PDR DID 304			
Documents Affected RTM		Source Nos (RID, NCR, etc.) or Tech Reference AC-95-0592 (ECS CCB Action Item)	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Pending incorporation of ECS response to customer comments against the PDR version of CSMS's DID 304			
Proposed Solution 1. Incorporate attached L4 requirements change for Rel A into RTM MAIN 2. Establish associated links between RbRs and L4s, as shown, into RTM MAIN Note: See column 1 for affected RbRs by this change			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
<small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>D. Patel</u> _____			
		Signature	Date
Office <u>Release A</u> Office Manager _____			
		Signature	Date
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Add "New Link" column to table			
(Signed) R. E. Clinard 10-12-95			
CCB Chairperson _____		Signature	Date

