

# ECS Configuration Change Request

<b>CCR No.</b> 95-0910	<b>Logged Date</b> 12/5/95	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> FOS L4 to component linkage			
<b>Documents Affected</b> 305-CD-040-001		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b> FOS CDR RID 22	
<b>RTM Changed</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> - As a result of the FOS critical design effort, the Component Class and linkage to Level-4's require updates in RTM.			
<b>Proposed Solution</b> - Apply deletes identified in "Delete Component Class with Links to FOS Level-4 Requirements" table. - Populate Component Class with "Add Components to Component Class" table. (Bulk Load) - Apply correct links for Level-4 to component as identified in "Component Class Links to Level-4 Requirements" table.			
<b>Impact Analysis:</b>			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Scott Carter</u>		(Signed) <u>Scott Carter</u> 12/5/95	
		Signature Date	
Office <u>FOS</u> Office Manager		(Signed) <u>Andy Miller</u> 12/5/95	
		Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(Signed) <u>R. E. Clinard</u> 12/6/95	
		Signature Date	

