

ECS Configuration Change Request

CCR No. 95-0946	Logged Date 12/19/95	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ir-1		Change Class II
Title (description) Drop C-MSS-40520 as an Ir1 requirement			
Documents Affected None.		Source Nos (RID, NCR, etc.) or Tech Reference Action Item AC-95-0735	
RTM Changed <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem C-MSS-40520 is not an Ir1 requirement; however, it was identified as such in CCR 95-0397.			
Proposed Solution Update the release attribute for C-MSS-40520 to "A" as specified in Attachment 1.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC <u>None</u>		Man-Months <u>None</u>	
Materials <u>None</u>			
Originator <u>Parris Caulk</u>		<u>(Signed) Parris Caulk 12/27/95</u>	
		Signature Date	
Office <u>Ir-1</u>		Office Manager <u>(Signed) Chris Smith 12/27/95</u>	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: 			
CCB Chairperson <u>(Signed) R. E. Clinard 12/27/95</u>			
		Signature Date	

