

ECS Configuration Change Request

CCR No. 96-0024A	Logged Date 1/31/96	Rev. A	Request Type CCR
-------------------------	----------------------------	---------------	-------------------------

Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release	Change Class II
--	-------------------------	------------------------

Title (description) Correct Ingest L4 Requirements

Documents Affected	Source Nos (RID, NCR, etc.) or Tech Reference AC-95-0724
---------------------------	---

RTM Changed **Start New Baseline**

Problem
Various problems have been noted with the SCDO Ingest subsystem L4 requirements.

Proposed Solution
Change INGST L4 requirements to address identified problems. Changes are indicated in the following files:
attach1.doc - INGST L4s and component tracing general reference file and link changes
attach2.doc - INGST L4s and RbR tracing general reference file and link changes

Impact Analysis:

Organizations Affected: BOO Contracts ESO FOS M&O
 QA Rel. A Rel. B Rel. IR1 SCDO Supp SMO Subconts
 Other _____

Cost: None Small Medium Large
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)

Schedule: None Other _____

Additional LOC _____ Man-Months _____

Materials _____

Originator Mac McDonald (Signed) Mac McDonald 1/18/96
Signature Date

Office SCDO DE Office Manager (Signed) Paul Fingerman 1/19/96
Signature Date

Disposition Approved Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (Signed) R. E. Clinard 1/31/96
Signature Date

