

CCR No. 96-0053A	Logged Date 2/9/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B		Change Class II
Title (description) Add Mod 29 F&PRS CH11 Changes to RTM			
Documents Affected F&PRS		Source Nos (RID, NCR, etc.) or Tech Reference 505-01-41-083- Change notice 11	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The L3_F&PRS needs to be updated to incorporate a relational DBMS for ASTER Science software.			
Revision A is for RTM VERSION012696; incorporates review comments; and provides the basis for later work with unconfigured, LEVEL_4, and LEVEL_2 classes.			
Proposed Solution Make changes according to attached tables. Requirement Tables for L3_F&PRS (L3) and REQ_BY_REL (RbR) classes. Link Tables L3 to RbR. The tables are for contract mod 29 change 11, i.e., L3_FPRS requirement PGS-0595. Release Ir1 and segment FOS are not applicable. Requirement allocations for unconfigured (e.g.,SUBSYSTEM, AT_A, AT_B), LEVEL_4, and LEVEL_2 classes do not apply and shall be a CCR done later.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000)		(\$100,000 to \$500,000) (Over \$500,000)	
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>E. Nicosia</u>		(Signed) Edward Nicosia 2/9/96	
		Signature _____ Date _____	
Office <u>SMO</u> Office Manager		(Signed) J.A. Guzek 2/9/96	
		Signature _____ Date _____	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(Signed) R.E. Clinard 2/12/96	
		Signature _____ Date _____	