

ECS Configuration Change Request

CCR No. 96-0054A	Logged Date 2/21/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B		Change Class II
Title (description) Add Mod 29 F&PRS CH12 Changes to RTM			
Documents Affected F&PRS		Source Nos (RID, NCR, etc.) or Tech Reference 505-041-066-E Change notice 12	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The L3 class needs updating for ECS capability changes concerning EDOS interfacing and data processing.			
<p>The mod 29 change 12 L3 requirements are DADS2065, SDPS0115, PGS-0150, DADS2020, DADS2060, SDPS0022. Revision A deltas are for: link deletes of L3 and RbR to unconfigured (e.g., SUBSYSTEM, AT_A), L4, and L2 classes; corrections on DADS2065 L3 selections noted on CCB CCR forms, and reference to SDPS0115#A; updates for DADS2065 analysis, RTM VERSION012696, and review comments; and establishing a basis for later CCR work. Additional information/data for this CCR has been forwarded to M. Mahoney, J. Street, and S. Kibler (AT_A and AT_B); and M. Demcsak, N. Prasad, and M. McDonald (L4, IT_A, and IT_B).</p> <p>Proposed Solution: Implementation incorporates requirement (i.e., for L3 and RbR) and link (i.e., L3 to SUBSYSTEM, RbR, and IRD; RbR to unconfigured and L4; L2 to L3) allocations; and completes SDPS0115 and DADS2060 delete efforts. Completion for other L3 requirements relevant to unconfigured, L4s, L2s, etc. are deferred for later CCR work. No new/changes of IRD objects or additions/deletions IRD to RbR links apply (done in conjunction with Robin Whitehurst). Ir1 and FOS do not apply. DADS2065 L3 link allocations to IRDs was based on selection of existing L3s (i.e., SDPS0020, EOSD0010, DADS0130, EOSD1605, EOSD0020, and DADS1450) that represent its' capabilities (done in conjunction with Dan Urbina).</p>			
Impact Analysis:			
<p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/></p> <p>QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/></p> <p>Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small></p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>			
Originator <u>E. Nicosia</u>		(Signed) <u>E. Nicosia</u> 2/20/96	
		<small>Signature Date</small>	
Office <u>SMO</u> Office Manager		(Signed) <u>F. Davayra</u> 2/20/96	
		<small>Signature Date</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
		(Signed) <u>J.A. Guzek</u> 2/21/96	
		<small>Signature Date</small>	

