

ECS Configuration Change Request

CCR No. 96-0106A	Logged Date 2/14/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) IOS and DMS Requirements Changes in Response to SCDO DID 304 Rejection			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0069	
RTM Changed <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem NASA rejected Release B's IDR submittal of the Requirements Specification (DID 304). The reasons for rejection were provided by NASA.			
Proposed Solution This CCR corrects SCDO IOS and DMS subsystem requirements in RTM which ECS agreed to correct or change in response to NASA's rejection comments.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Mac McDonald</u>		(Signed) <u>Mac McDonald</u> 2/11/96	
		Signature Date	
Office <u>SCDO DE</u> Office Manager		(Signed) <u>Paul Fingerman</u> 2/12/96	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
		(Signed) <u>Joe Guzek</u> 2/14/96	
		Signature Date	