

CCR No. 96-0281	Logged Date 3/22/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B		Change Class II
Title (description) Change Order 02 RTM Database Update			
Documents Affected F&PRS		Source Nos (RID, NCR, etc.) or Tech Reference CCR 505-01-41-073-C Change Order 02	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Change Order 02 RTM database updating concerns updating current mission support and capacity requirements in SDPS segment PGS functional element, i.e., PGS-1270, PGS-1300, PGS-1310. The entire Change Order 02 RTM database updating needs will be done as multiple CCRs with the initial CCR focusing on L3, IRD, and RbR Classes. The basis for this allocation approach was an agreed to consensus resulting from the RTM Engineering CCR Problems/Issues meeting (2/22/96); was the approach used for the Mod 29 RTM database updating needs; and follows suggestions offered at the 2/8/96 CCB. Proposed Solution Make changes according to attached tables. Requirement Tables for L3_F&PRS (L3) and REQ_BY_REL (RbR) classes. Linkage tables (if applicable) are to be done with follow-up CCRs. L2 and unconfigured classes do not apply. Applicable information/data for this CCR has been forwarded to M. Mahoney, J. Street, and S. Kibler; for ATs. Applicable information/data for this CCR has been forwarded to Mike Demcsak and M. McDonald			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>E. Nicosia</u>		(Signed) <u>Edward J. Nicosia</u> (3/18/96) <small>Signature Date</small>	
Office _____		Office Manager (Signed) <u>Frazad Darvaya</u> 3/19/96 <small>Signature Date</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. E. Clinard</u> 3/21/96 <small>Signature Date</small>			