

# ECS Configuration Change Request

<b>CCR No.</b> 96-0282	<b>Logged Date</b> 3/19/96	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title</b> (description) Dial up Requirements			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference AC-96-0059	
<b>RTM Changed</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Method of dial up access to ECS is not reflected in L4 requirements.			
<b>Proposed Solution</b> Add dial up access L4 requirement to indicate that an Internet Service Provider will be used, and change other L4 requirements to indicate that ChUI support will not be provided at Release A.			
<b>Impact Analysis:</b>			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Mac McDonald</u>		<u>Mac McDonald</u> 3/19/96	
		Signature Date	
Office <u>SCDO DE</u>		Office Manager _____	
		Signature Date	
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson _____		_____	
		Signature Date	

